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BEFORE 

THE PUBLIC SERVICE COMMISSION 

OF SOUTH CAROLINA 

DOCKET NO. 2018-____-E 

 

IN RE:  

The Request of Beulah Solar, LLC to Toll 

the Deadline for Milestone Payment #1 

 

 

 

 

) 

) 

) 

)

) 

 

REQUEST  

 

 

INTRODUCTION 

Beulah Solar, LLC, (hereinafter as, “Beulah Solar”), is located in South Carolina 

and is a wholly owned subsidiary of Cypress Creek Renewables, LLC, (hereinafter as, 

“Cypress Creek”).  Beulah Solar hereby requests that this Commission toll the deadline 

of November 20, 2018, for Milestone payment #1, (“Deadline”), under that certain 

Interconnection Agreement, dated September 24, 2018, (hereinafter as, the “IA”) with 

South Carolina Electric & Gas Company, (hereinafter as, “SCE&G”).  

 

 

REQUEST  

 

1. Beulah Solar requests that this Commission inquire into this matter and 

toll the Deadline. The Grounds for this Request are that Beulah Solar is unable to 

complete financing for the project due to the temporary  uncertainty regarding SCE&G’s 

creditworthiness arising from this Commission’s pending consolidated dockets, Docket 

Nos. 2017-370-E, 2017-207-E, and 2017-305-E (the “Consolidated Dockets”). 

2. Appendix “4” of the IA provides a schedule of project milestones.  

Milestone Payment #1 requires Beulah Solar to make a substantial payment equal to one-

half of the estimated interconnection charges, by November 20, 2018.  If Beulah Solar 

does not make this payment, Beulah Solar will be in default of its obligations under the 

IA. 
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3. There is substantial economic and regulatory uncertainty concerning the 

long-term future of SCE&G, arising from the many issues raised in the Consolidated 

Dockets currently pending before this Commission.  Cypress Creek’s financing parties 

are understandably unwilling to provide financing for the Milestone Payment #1, until 

some of this uncertainty is resolved.  An extension of the Milestone Payment #1 deadline 

until January 2, 2019, (the first business day after January 1, 2019), would provide a 

reasonable amount of time after this Commission issues a ruling in the Consolidated 

Dockets, for Cypress Creek to assess the impact of any such ruling and to obtain 

financing. 

4. Beulah Solar requests that this Commission approve this Request, without 

a Hearing and without Notice and without formalities. Counsel for Beulah Solar has 

communicated with Counsel for SCE&G and SCE&G does not oppose this Request.1  

5. Beulah Solar further requests that this Commission grant a tolling of any 

Milestone payment deadlines, as described hereinabove for all solar projects, similarly 

situated in South Carolina, upon a Request of the other projects to this Commission, after 

notice to SCE&G. 

6. With the agreement from Counsel for SCE&G not to oppose this Request 

and Beulah Solar’s Request that the same relief be granted for similarly situated projects 

in South Carolina, this Request should be approved without a Hearing and without Notice 

and without formalities. 

7. Accordingly, Beulah Solar respectfully requests that this Commission toll 

the November 20, 2018 deadline and for subsequent dates for Milestone payments, for 

Milestone Payment #1, until the first business day after January 1, 2019, 

 

 

 

 

                                                 
1 Counsel for SCE&G has also agreed that it will not oppose requests for tolling of deadlines for other 

similarly-situated projects in South Carolina. 
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8. Beulah Solar, LLC, is represented by Counsel in this proceeding: 

                Richard L. Whitt, 

                              AUSTIN & ROGERS, P.A. 

                           508 Hampton Street, Suite 300 

                         Columbia, South Carolina 29201 

                             Telephone: (803) 251-7442 

                             Facsimile: (803) 252-3679 

                        RLWhitt@AustinRogersPA.com. 

 

 

                                      CONCLUSION 

Based on the foregoing, Beulah Solar, LLC respectfully requests that this 

Commission inquire into this matter and Order the following relief, without a Hearing 

and without a Notice and without formalities.  

 

 

WHEREFORE, Beulah Solar, LLC prays for the following relief: 

 

    a.  That this Commission toll the November 20, 2018 deadline and for subsequent 

dates for Milestone payments, for Milestone Payment # 1, until the first business 

day after January 1, 2019; and 

 

    b.    GRANT SUCH OTHER AND FURTHER RELIEF AS IS JUST AND PROPER. 

 

 

 Respectfully Submitted, 

/s/Richard L. Whitt, 

 Richard L. Whitt, 

 RLWhitt@AustinRogersPA.com 

 AUSTIN & ROGERS, P.A. 

 508 Hampton Street, Suite 300 

November 19, 2018 

Columbia, South Carolina 

Columbia, South Carolina 29201 

(803) 251-7442 

As Counsel for Beulah Solar, LLC. 
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